DEPARTMENTS OF THE ARMY
MASSACHUSETTS ARMY NATIONAL GUARD TRAINING SITE
CAMP EDWARDS
CAMP EDWARDS, MA 02542-5003

Commander Camp Edwards 12 October 2013

Lynine A. Jennings

U. S. Environmental Protection Agency
5 Post Office Square, Suite 100

Mail Code OSRRO7-3

Boston, MA 02109-3912

Subject: Supplemental Environmental Project (SEP) Completion Report, Consent Agreement and Final
Order (CAFO), Docket No. SDWA 01-2012-0021

Dear Lynne,

As required by the above referenced CAFQ, please consider this letter to be the Massachusetts Army
National Guard's (MAARNG) SEP Completion Report. As illustrated below, the MAARNG has met the
two primary requirements of the SEP, namely removal of at least 14 acres of asphalt by the 4 October
2013 deadline, and an expenditure of funds in excess of $103,125 to accomplish the project.

The CAFO, Paragraph 53, as modified by a USEPA letter of 5 August 2013, requires that the MAARNG
submit a SEP Completion Report to the USEPA within 30 days after the completion of the SEP. That
deadline is 12 October 2013, Paragraph 53 of the CAFO also requires that the SEP Completion Report
contain the following information: (i) a detailed description of the SEP as implemented; (i) list of
itemized costs for implementing the SEP; (ii1) a certification by Respondent that the SEP has been fully
implemented pursuant to the provisions of this CAFO; (iv) a description of any SEP operating problems
encountered and the solutions thereto; and (v} a description of the environmental and public health
benefits resulting [rom implementation of the SEP. This information is included below.

(i) Detailed descripfion of the SEP as implemented

Work commenced on this project on November 3, 2012 in compliance with the CAFOQ requirement that
work begin within 90 days of the approval (August 29, 2012) of the CAFQ, making the deadline to start
work 29 November 2012, The attached map (Enclosure 1, Figure 1) indicates the areas destgnaled as
SEP impervious surface (asphalt) areas that were agreed on by USEPA and the MAARNG and
subsequently removed. Enclosure |, Figure 2 is a photograph of the area afier impervious surface
removal. As of 28 June 2013 approximaitely 627,264 square feet or 14.4 acres of impervious surface had
been removed.

The initial startup effort for this project was conducted 3-4 November 2012 and was performed by the
Facilities Engineers (FE) at Camp Edwards. Prior to the FE effort, the areas 10 be removed were
delineated, with all sensilive infrastructure marked by DigSafe and/or by AFCEEC (Monitoring Wells).
FE removed approximately 0.235 acres of asphalt. The 101" Engineer Battalion of the MAARNG
conducted the work from this point forward. Work continued again during the period 26-30 November
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2012 and during the period 3-7 December 2012. An additional 1.6 acres of material was removed at this
time. Following this effort, work stopped due {o the holidays and inclement weather. Asphalt removal
continued again during the period 8-19 April with the removal of an additional 4 acres of impervious
surface. As of 20 April 2013 approximately 5.79 acres of impervious surface had been removed. At this
point, as required by the CAFO, Attachment 1, Section C, the MAARNG conducted a meeting with
USEPA project staff (o review the SEP implementation to date. issues encountered, and issues anticipated
with the remaining acres of impervious surface removal. Work began again on 6 May 2013. As of 28
June 2013 approximately 144 acres of impervious surface had been removed from the project area. The
excavated material was fransported to the Unit Training Equipment Site (UTES) at Camp Edwards where
the material was screened. Maost of the screened excavated asphalt material was transported off-site for
reclamation and recycling. The total volume of SEP material transported offsite was 6024.30 tons. This
work was completed on 12 September 2013.

The SEP area will be left to seed naturally form the surrounding environments. This will allow for native
flora 1o establish itself within the grassland area. The area will be monitored for invasive plant species
such as bittersweel (Celastrus orbiculalus), honey suckle (Lonicera sp.), autumn olive (Elaegrus
umbellata). The area will also be managed to control the density of native pitch pine that can act like an
invasive species by growing into a monoculture that is not beneficial to the goal of grassiand restoration.

(ii) List of itemized costs for implementing the SEP

Please see Enclosure 2 for a list of itemized costs incurred in inplementing the SEP. The enclosure
includes the cost by each yearly quarter of personnel, fuel, and disposal. These are the categories of costs
that the CAFO provides may be included in meeting the total cost requirement of $103,125 mentioned
above. The costs are as follow: personnel - $83,616.23, fuel - $16,775.45, and reclamation/ recycling -
$39,157.95. The total cost of the SEP in these calegories i1s $139.549.62.

(iii) Certification by Respondent that the SEP has been fully implemented pursuaut to
the provisions of this CAFO

As per Paragraph 53 of the CAFO, the Massachusetts National Guard certifies that the SEP has been fully
implemented pursuant to the provisions of the CAFO.

(iv) Description of any SEP operating problems encountered and the solutions thereto

Three issues were encountered during the project; (1) there was a need to have the natural gas line area
characterized as “dig safe” (completed through Key Span). (2) a certain amount of the asphalt material
needed to be trucked off site for recycling which required a change to the language in the CAFO,
Attachment |, Section C as described below, and (3) a two month extension of time for completion of the
SEP was requested as deseribed below and granted by USEPA.

[t should be noted thai a high pressure natural gas main passes through the SEP Area. However, it was
not necessary (o complete another Dig Safe as the gas main area was avoided during the SEP eftort.

As a result of the potential need to truck material of site, the MAARNG requested and USEPA approved
i a 29 May 2013 letter a modification to the CAFO so thal the relevant language in Attachment 1,
Section C read: “Respondent shall remove and stockpile reclaimed materials at the site of the proposed
UTES facility within MMR. Respondent shall have the option of transporting any portion of such
reclaimed materials off-base 1o a facility (o be processed for reuse or recycling. Storage, transportation,
or disposal by Respondent of the reclaimed materials shall be in accordance with any applicable laws or
regulations related to storage, transportation, or disposal of the excavated asphalt material.”



A second CAFO change request was submitted by the MAARNG to USEPA on 31 July 2013 and
approved by USEPA in a 5 August 2013 letter. This change resulting in the following specific changes:
changing the CAFO SEP completion deadline from 9 months to | | months (from 5 August to 4 October)
under Section IV, Paragraph 51, “Iinplementation”, and changing the SEP period of completion deadline
from 275 days to 335 days in Attachment 1, Paragraph G, “Schedule” of the CAFO. This request was
made to allow for letting a contract to remove the excavated material from the UTES site to an offsite,
reclamation, and recycling facility. In addition to the above changes, the CAFO was also modified with
agreement by both parties to require that the SEP Completion Report be submitted to USEPA within 30
days following the completion of the SEP.

v. Description of the environmental and public health benefits resulting from
implementation of the SEP.

The SEP will increase storm sater absorption capacity, increase groundwater recharge and reduce the
flow of pollutants in storm water in impacted areas at the Facility. In addition, the SEP will also increase
and improve the area of non-fragmented habitat for grassland bird species. By removing the 14 acres ol
bituminous surface the project indirectly expanded the grassland by a total 20 acres. This was
accomplished by the removal of a road, access points, and sidewalk along the northeastern side of the
project area. Removal of this road allowed the MANG to expand the grassland towards Richardson Road.
Historically this area has been kept mowed which was not in keeping with proper grassland management.
The area will now be mowed only for keeping a safe shoulder along the road. By doing this an additional
6 acres will be added to the grassland area. The SEP will in particular benefit the following bird species:
the upland sandpiper (Bartramia longicauda), the grasshopper sparrow (Ammmodramus savannarumy),
the vesper sparrow (Pooecetes gramineus), and the northern harrier (Circus cyameus). Other grassland
flora and fauna will benefit as well. For example, lepidoptera species (moths and butterflies) such as the
state threatened pink streak (Faronta rubripennis) will benefit from increasing non-fragmented, grassland
Labitat that will allow for its host, switch grass (Panicum virgatum) plant to grow and expand. Although
there 1s no public access to Camp Edwards, the public’s health will always benefit from increased open
space, ecosystem quality and by improving the aquifer through increased volume by creating improved
recharge conditions.

Please let us know if you have any questions regarding the presented information.

1 certify under penalty of lew that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gathei and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the
system, the information is, to the best of my knowledge and belief, true, accurate and complete. I am

- aware that there are significant penalties for submitting false information including the possibility of
Jfines and imprisonment.

MAJOR
Administrative Officer

Enclosures: (2)

(93]



Enclosure 1

Figure 1. Impervious surface removal area on Joint Base Cape Cod
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Enclosure 2.

SEP Quarterly Ceost

SEP Production Report Report Period
Impervious Surface Removel Project 03-04 NOVEMBER 2012
3-4NOV1Z | [ | | | | L
MANPOWER
Personne! 13 5
tanhours S1 51
Cost] S 104843 S 105843
EQUIPMENT
Hours 32 22
Gallons (#P-£} 69 (3
Cost] S 27255 s 27255
PRODUCTION
SQFT 10252 10252
ACRES| 0.235353535 0.235353535
COST/Awre] S 561273 S 561273
TOTALS
Preduction, 1.68%
Cost] $ 1,320.98 S 1,32098

Man Power cost is derived from Grade and Time-in-Service {115}, hours worked on the
project and Pay Status (IDT or ADOS)

Equipment Cost is based so'ey on Gallors of JP-8 fuel consumed.

Production is a5 a percentage against the 14 acre requirement




SEF Produciion Report Report Period

impervious Surface Removal Project 26November-07December 2012
3480V 12 | 26-30Novi2 | 03-07Decl2 | | | | ¥
MANPOWER
Personnel 5 3 3 1
hAarhours 51 40 40 i3
Cost|5 3104843 S 180695 S 180695 5 466233
EQUIPMENT
Hours 32 105 105 242
Gallons (JP-8) 69 200.5 205.25 474.75
Cost] S 272585 § 79198 S 810.74 5 = S = 5 = S 187526
|proDuCTION
SO FT 10,252 38,000 30,000 78,252
ACRES 02354 DR724 0.6887 1.7965
COST/Are] 5 31056 5 226730 S5 1,802.80 § - S - % - 5 4,383.06
TOTALS
Production 1.68% 6.23% 4.92% 12.83%]
Cost] 5 132098 $ 255893 S 261765 S - 5 - S - 5  6,537.59

t4sn Power cost is derived from Grade and Time-In-Service {T1S), hours worked on the
project and Pay Status (IDT or ADOS)

Eguipment Cost is based soley on Gallons of }P-8 fuel consumed.

Production is as a percentage against the 14 acre requirement




SEP Preduction Report Report Feriod
impervious Surface Removal Project 26 Nowvernber-19 April 2013
3-4 Nov 1% 26 Mow-7 Dec 12 8-19 Aps 13 Totals to Date
|ManrcwEr
Personnel 5 3 13 n
Manhours 51 240 13245 16155
Cost] S 104843 | S 361350| 5 144D8.77 | $ 19,071.10
EQUIPMENT
Hours 32 210 5651 BO7.1
Gallons (JP-8) €9 40575 1140 1614.75
Cost] & 27255 | S 160271 | % 450300 | $ €,378.26
|PRODUCTION
SQFT 10,252 68,000 173,630 253,882
ACRES 02354 1561 4 5.7964
CCBT/Acre] S 561164 |5 3291245 4,727.94 | $ 4,560.47
[TOTALS
Production 1.68% 11.158% 28.57% AT A05%
Cost| § 1,32058 | S 5216861 |5 1891177 | § 25,449.36

Man Power cost is derved from Grade and Trme-in-Service (TIS), hours worked on
the project and Pay Status {IDT or ADOS)

Equipment Cost is based soley on Gallons of 1P-8 fuel consumed.

Production is as & percentage against the 14 acre requirement




SEP Preduction Report
Impernvious Surface Remeval Project

Report Period

03 Noversber 2012 - 25 lune 2013

3-4 Nov 12 26 [Mov-7 Dec 12 B-1SApr 13 6-19 MAY 13 16-2% JUN 13 Totals to Date
MANPOWER
Personnel 5 3 k3 13 14 48|
Pfanhours, 51 244 13245 1456 1568 4639.5
Cost| S 104843 | 5 3,612.90 | § 14,408 77 426,270.16 $26,658.10 | § 71,9499.36
ECUIFMENT
Hours 32 210 565.1 1297.3 31275 2417.15
Gallons {IP-8) 69 40575 1140 1B05.2 827 4246.95
Cost| $ 27255 | S tem 7|8 450300 | s 713054 3,26665 | S 16,775.45 ’
FPRODUCTION
SQ FT) 10,252 &8,000 173,630 271,379 87,120 610,381
ACHES 0.2354 1561 3.986 €.23 2 140124
COST/Acre| § 5,611.64 | S 338183 | 5 474455 | & 536127 1496238 | $ 6,804.33
TOTALS
Production 1. 68% 1115% 28.47% 44.50% 14.29% 100.09%
Cost| § 132098 | $ 521661 | S 18931177 | S 33,400.70 2392475 | % 88,774.21

ADCS)

Egquipment Cost is based soley on Gallors of 3P-8 fuel consumed.

Production is &5 a percentage against the 14 acre reguirement

kAan Power cost is derived from Grade and Time-n-Service {T15), hours worked on the project and Pay Status {IDT or




Personnel Cost



DATE NAME HOURS COST (%)
3-Now-12  [SGT David Pina 5 120.52
3-Nov-12  |SGT Brian Newcomb 6 120.52
3-Nov-12  |SGT Brian Messia [ 120.52
3-Nov-12  [SGT Brian Duarte 6 120.52
4-Nov-12 SGT David Pina 7 140.60
4-Now-12  [SGT Brian Newcomb 7 140.60
4-Nov-12  |SGT Brian Messia 7 140.60
4-Nov-12  [SGT Brian Duarte 4 80.34
4-Nov-12 SFC lames Costa 2 64.21
26-Noy-12  |SFClames Cotsa 8 160.53
26-Nov-12  |SGT Brian Newcomb 8 106.43
26-Nov-12  |5GT David Pina 8 100.43
27-Nov-12  [SFCJames Cotsa 8 1606.53
27-Nov-12  |SGT Brian Newcomb 8 100.43
27-Nov-12  |SGT David Pina 8 100.43
28-Nov-12  |SFC James Cotsa 8 160.53
28-Nov-12  |SGT Brian Newcomb 8 100.43
28-Nov-12  |SGT David Pina 8 100.43
29-Nov-12  [SFClames Cotsa 8 160.53
29-Nov-12  [SGT Briar Newcomb 8 100.43
29-Nov-12  |SGT David Pina 8 100.43
30-Nov-12 |SFCJames Cotsa 8 160.53
30-Nov-12  [SGT Brian Newcomb 8 100.43
30-Nav-12  |SGT David Pina 8 100.43
3-Dec-12  |SFClames Cotsa 8 168.53
3-Dec-12  [SGT Brian Newcomb 8 100.42
3-Dec-12  |SGT David Pina 8 100.43
4-Dec-12  |SFC lames Cotsa 8 160.53
4-Dec-12  |SGT Brian Newcomb 8 100.43
4-Dec-12 SGT David Pina 8 100.43
5-Dec-12  [SFC James Cotsa 8 1606.53
5-Dec-12  |5GT Brian Newcomb 8 106.43
5-Dec-12  [SGT David Pina 8 100.43
6-Dec-12  [SFClames Cotsa 8 160.53
6-Dec-12  [SGT Brian Newcomb ] 100.43
6-Dec-12  |SGT David Pina 8 100.43




DATE NAME HOURS COST (%)
7-Dec-12  |SFClames Cotsa 8 160.53
7-Dec-12  |SGT Brian Newcomb 8 100.43
7-Dec-12  |5GT David Fina 8 100.43
8-Apr-13  |55G Carpenter Peter 8 119.66
8-Apr-13  |SGT Souza Frank 8 100.43
8-Apr-13  |Lockerson 8 78.77
8-Apr-13  |SGT Cosma Jonathan 8 100.43
8-Apr-13  |5GT Taltent Allan 8 100.43
8-Apr-13  |SPC Kach Kasey 8 78.77
8-Apr-13  |5PCRice Brandon 8 78.77
8-Apr-13  |PV2 Acampora Charles 8 55.71
8-Apr-13  |SGT Saltmarsh Ryan 8 100.43
8-Apr-13  |SGT Larson loel 8 100.43
8-Apr-13  [SGT Silva 8 100.43
8-Apr-13  [McGeever 8 78.77
9-Apr-13  |55G Carpenter Peter 9 119.66
9-Apr-13  [SGT Souza Frank el 100.43
9-Apr-13  |Lackersan £l 78.77
9-Apr-13  |S5GT Cosmo Joenathan 9 100.43
9-Apr-13  |SGT Tallent Allan 9 100.43
9-Apr-13  |SPC Koch Kasey 9 78.77
9-Apr-13  |SPC Rice Brandon 9 78.77
9-Apr-13  |PV2 Acampaora Charles 9 55.71
9-Apr-13  |SGT Saltmarsh Ryan 9 100.43
9-Apr-13  |SGT Larson Joel 9 100.43
9-Apr-13  |SGT Silva 9 100.43
10-Apr-13  |55G Carpenter Peter g9 119.66
10-Apr-13  |SGT Souza Frank 9 100.43
10-Apr-13  |Lockerson 9 78.77
10-Apr-13  }5GT Cosmo lonathan 9 10043
10-Apr-13  |SGT Tallent Allan 9 100.43
10-Apr-13  |SPC Koch Kasey El 78.77
10-Apr-13  |SPC Rice Brandon 9 78.77
10-Apr-13  |PV2 Acampora Chasles 9 55.71
10-Apr-13  |SGT Saltmarsh Ryan 9 100.43
10-Apr-13  |SGT Larson Joel 9 100.43
10-Apr-13  |SGT Silva 9 100.43
11-Apr-13  |55G Carpenter Peter 8 119.66
11-Apr-13  |5GT Souza Frank 8 100.43
11-Apr-13  [Lockerson 8 78.77
11-Ape-13  [SGT Cosmo Jonathan 8 100.43




DATE NAME HOURS COST{$)
11-Apr-13  [SGT Taltent Allan 8 100.43
11-Apr-13  [SPCKoch Kasey 8 78.77
11-Apr-13  |SPC Rice Brandon 8 78.77
11-Apr-13  |PV2 Acampora Chartes 8 55.71
11-Apr-13  |SGT Saltmarsh Ryan 8 100.43
11-Apr-13  |5GT Larson Joel 8 100.43
11-Apr-13  [SGT Silva 8 106.43
12-Apr-13 | 2LT Poirier Andrew 9 169.43
12-Apr-13  |55G Carpenter Peter 9 119.66
12-Apr-13  |SGY Souza Frank 9 106.43
12-Apr-13  |SPC Lokerson 9 78.77
12-Apr-13  [SGT Cosmo Jonathan 9 106.43
12-Apr-13  [SGT Tallent Allan 9 100.43
12-Apr-13  |SPCKoch Kasey 9 78.77
12-Apr-13  |SPCRice Brandon 9 78.77
12-Apr-13  |PV2 Acampora Charles 9 55.71
12-Apr-13  |SGT Saltmarsh Ryan 9 100.43
12-Apr-13  |SGT Larson Joel 9 100.43
12-Apr-13  [5GT Silva 9 100.43
12-Apr-13  |SGT Previlar 9 100.43
13-Apr-13 | 2LT Poirier Andrew 6 169.43
13-Apr-13  [55G Carpenter Peter 6 119.66
13-Apr-13  [SGT Souza Frank 6 100.43
13-Ape-13  |SPC Lokerson 6 78.77
13-Apr-13  |SGT Cosmo Jonathan 6 100.43
13-Apr-13  [SGT Tallent Allan 6 100.43
13-Apr-13  |SPC Koch Kasey 6 78.77
13-Apr-13  [SPC Rice Brandon 5 78.77
13-Apr-13  |PV2 Acampora Charles 5] 55.71
13-Apsr-13  [SGT Saltmarsh Ryan 6 106.43
13-Apr-13  |5GT Larson Joel 6 100.43
13-Apr-13  |SGT Silva 5 100.43
13-Apr-13  |SGT Previlar 6 100.43
15-Apr-13 | 2LT Pairier Andrew 10 169.43
15-Apr-13  |SSG Carpenter Peter 10 119.66
15-Apr-13  |SGT Souza Frank 10 100.43
15-Apr-13  |SPC Lokerson 10 78.77
15-Apr-13  |SGT Cosma lanathan 10 100.43
15-Apr-13  |5GT Tallent Allan 10 100.43
15-Apr-13  |SPCKoch Kasey 10 78.77
15-Apr-13  [SPC Rice Brandon 10 78.77
15-Apr-13  |PV2 Acampora Chades 10 55.71
15-Apr-13  |5SGT Saitmarsh Ryan 10 100.43




DATE NAME HOURS COST (5)
15-Apr-13  |SGT Larson Joel 10 100.43
15-Apr-13  |5GT Sllva 10 100.43
15-Apr-13  |SGT Previlar 10 100.43
16-Apr-13  |2LT Poirier Andrew 10 169.43
16-Apr-13  |35G Carpenter Peter 10 118.66
16-Apr-13  |SGT Seuza Frank 10 100.43
16-Apr-13  [SPC Lokerson 10 78.77
16-Apr-13  |SGT Cosmo Jonathan 10 100.43
16-Apr-13  |SGT Taltent Allan 10 100.43
16-Apr-13  [SPC Koch Kasey 10 78.77
16-Apr-13  [SPC Rice Brandon 10 78.77
16-Apr-13  [PV2 Acampora Charles 10 55.71
16-Apr-13  |5GT Saltmarsh fyan 10 100.43
16-Apr-13  |SGT Larson josl 10 100.43
16-Apr-13  |SGT Silva i0 100.43
16-Apr-13  [SGT Previlar 10 100.43
17-Apr-13 | 2LT Poirier Andrew 10 169.43
17-Apr-13  |55G Carpenter Peter 10 119.66
17-Apr-13  |56GT Souza Frank i0 100.43
17-Apr-13  |SPC Lokerson 10 78.77
17-Apr-13  |SGT Cosmo lonathan 10 100.43
17-Apr-13  |SGT Tallent Allan 10 100.43
17-Apr-13  |SPC Koch Kasey 10 78.77
17-Apr-13  |SPC Rice Brandon 10 78.77
17-Apr-13  [PV2 Acampora Charles 10 55.71
17-Apr-13  |SGT Saltmarsh Ryan 10 100.43
17-Apr-13  |5GT Larson joel 10 100.43
17-Apr-13  |SGT Silva 10 100.43
17-Apr-13  |SGT Previlar 10 100.43
18-Apr-13 | 2LT Poirler Andrew 9.5 169.43
18-Apr-13  [55G Carpenter Peter 9.5 119.66
18-Apr-13 |5GT Souza Frank 9.5 100.43
18-Apr-13  |SPC Lokerson 9.5 78.77
18-Apr-13  |SGT Cosmo lenathan 9.5 100.43
18-Apr-13  [5GT Tallent Allan 9.5 100.43
18-Apr-13  |SPCKoch Kasey 9.5 78.77
18-Apr-13  |SPC Rice Brandon 9.5 78.77
18-Apr-13  |PV2 Acampora Charles 9.5 55.71
18-Apr-13  [SGT Saltmarsh Ryan 9.5 100.43
18-Apr-13  |SGT Larson loel 9.5 100.43
18-Apr-13  |SGT Silva 9.5 100.43
18-Apr-13  |SGT Previtar 95 100.43




DATE NAME HOURS COST (3)
18-Apr-12 | 2LT Poirier Andrew 10 169.43
15-Apr-13  |S5G Carpenter Peter 10 119.66
19-Apr-13  |SGT Scouza Frank 10 100.43
19-Apr-13  [SPC Lokerson 10 78.77
19-Apr-13  [SGT Cosmo lanathan 10 100.43
19-Apr-13  |SGY Tallent Allan 10 100.43
19-Apr-13  |SPC Koch Kasey 10 78.77
189-Apr-13  |5P{ Rice Brandon 10 78.77
19-Apr-13  [PV2 Acampora Charles 10 55.71
19-Apr-13  |5GT Saltmarsh Ryan 10 100.43
19-Apr-13  |SGT Larson loel 10 100.43
19-Apr-13  [SGT Silva 10 100.43
19-Apr-13  [SGT Previlar 10 100.43
20-Apr-13  |2LT Poirier Andrew 8 169.43
20-Apr-13  |S3G Carpenter Peter 8 119.66
20-Apr-13  |SGT Souza Frank 8 100.43
20-Apr-13  |SP{ Lokerson 8 78.77
20-Apr-13  [SGT Cosmo lonathan 8 100.43
20-Apr-13  |SGT Tallent Allan 8 100.43
20-Apr-13  |SPC Koch Kasey 8 78.77
20-Apr-13  |SPC Rice Brandon 8 78.77
20-Apr-13  |PV2 Acampora Charles g 55.71
20-Apr-13  |SGT Saltmarsh Ryan 8 100.43
20-Apr-13  |5GT Larson Joel 8 100.43
20-Apr-13  |5GT Silva 8 100.43
20-Apr-13  [SGT Previlar 8 100.43
Z1-Apr-13  |5GT Souza Frank 8 143.57
21-Apr-13  |S5G Carpenter Peter 8 166.35
6-May-13  |PV2 Acampora Charles 8 97.30
6-May-13  |SGT Cosmo Jonathan g 160.76
6-May-13  [SPC Rice Brandon 8 122.46
5-May-13  [SGT Tallent Allan 8 160.38
6-May-13  [SFC Penna Nicholas g 138.38
6-May-13  |SPC Koch Kasey g 126.38
6-May-13  [5GT Souza Frank 8 154.92
§-May-13  |SGT Saltmarsh Ryan B 155.07
6-May-13  |5GT Larson Joel 8 160.53
6-May-13  |PV2 LePore Kyle 8 98.53
6-May-13  |SGT Conway Micahel 8 163.30
6-May-13  [SGT Newman jason 8 161.36
6-May-13 | 2LT Poirier Andrew 2 177.07
7-May-13 | PV2 Acampora Charles g 97.30




DATE NAME HOURS COST (3)
7-May-13  |SGT Cosmo Jonathan 8 160.76
7-May-13  |SPCRice Brandon 2 122.46
7-May-13  [SGT Tallent Allan 8 160.38
7-May-13  [SFC Penna Nicholas 8 138.38
7-May-13  |SPC Koch Kasey 8 126.38
7-May-13  |SGT Souza Frank 8 154.92
7-May-13  |SGT Saltmarsh Ryan 8 155.07
7-May-13  1SGT Larson Joel 8 160.53
7-May-13  |PV2 LePore Kyle 8 98.53
7-May-13  |SGT Conway Micahel 8 163.30
7-May-13  |SGT Newman Jason 8 161.36
7-May-13  |2LT Poirier Andrew 8 177.07
8-May-13  [PV2 Acampora Charles 8 97.30
8-May-13  |SGT Cosmo Jonathan 8 160.76
8-May-13  |SPC Rice Brandon 8 122.46
8-May-13  |SGT Tallent Allan 8 160.38
8-May-13  |SFC Penna Nicholas 8 138.38
8-May-13  |SPC Koch Kasey 8 126.38
8-May-13  |SGT Souza frank 8 154.92
8-May-13  |SGT Saltmarsh Ryan 8 155.07
8-May-13  |SGT Larsan Joel 8 160.53
8-May-13  |PV2 LePore Kyle 8 98.53
8-May-13  |SGT Conway Micahel 8 163.30
8-May-13 |SGT Newman lason 8 161.36
B-May-13 | 2LT Polrier Andrew 2 177.07
9-May-13  |PV2 Acampora Charles 8 97.30
9-May-13  |SGT Cosmo lonathan 8 160.76
9-May-13  [SPC Rice Brandon 8 122 .46
9-May-13  |SGT Tallent Allan 8 160.38
9-May-13  [SFC Penna Nicholas 8 138.38
9-May-13  |SPC Koch Kasey 8 126.38
9-May-13  [SGT Souza Frank 8 154 .92
9-May-13  |SGT Saltmarsh Ryan 8 155.07
9-May-13  |SGT Larson Joel 8 160.53
9-May-13  [PV2 LePore Kyle 8 98.53
9-May-13  |SGT Conway Micahel 8 163.30
9-May-13  |SGT Newman Jason 8 161.36
9-May-13  |2LT Poirler Andrew 8 177.07
10-May-13  [PV2 Acampora Charles 8 37.30
10-May-13 |SGT Cosmo Jonathan 8 160.76
10-May-13  [SPC Rice Brandon 8 122.46
10-May-13  [SGT Tallent Allan 8 160.38
10-May-13  [SFC Penna Nicholas 8 138.38




DATE NAME HOURS COST ($)
10-May-13  |SPC Koch Kasey 8 126.38
10-May-13 |SGT Souza Frank 8 154.92
10-May-13  |SGT Saltmarsh Ryan 8 155.07
10-May-13  [SGT Larson Joel g 160.53
10-May-13  [PV2 LePore Kyle 8 98.53
10-May-13 |SGT Caonway Micahel g 163.30
10-May-13  |SGT Newman Jasan 8 161.36
10-May-13 |2LT Poirter Andrew 8 177.07
11-May-13 |PV2 Acampora Charles g 97.30
11-May-13  [SGT Cosmo Jonathan 8 160.76
11-May-13 |SPC Rice Brandon 8 122.46
11-May-13  |SGT Tallent Allan 8 160.38
11-May-13 |SFC Penna Nicholas 2 138.38
11-May-13 [SPC Koch Kasey 8 126.38
11-May-13 [SGT Souza Frank 8 154.92
11-May-13 |SGT Saltmarsh Ryan a 155.07
11-May-13 [SGT Larson Joel 2 160.53
11-May-13  [PV2 LePore Kyle 2 98.53
11-May-13 [SGT Conway Micahei 8 163.30
11-May-13 [SGT Newman jason 2 161.36
11-May-13 | 2LT Poirier Andrew 2 177.07
12-May-13 |PV2 Acampora Charles 2 97.30
12-May-13  [SGT Cosmo Jonathan a 160.76
12-May-13 [$PC Rice Brandon 8 122.46
12-May-13  |SGT Tallent Allan 8 160.38
12-May-13 |SFC Penna Nicholas 8 138.38
12-May-13  [SPC Koch Kasey B 126.38
12-May-13  [SGT Souza Frank g 154.92
12-May-13  [SGT Saltmarsh Ryan 8 155.07
12-May-13  |SGT Larson joel 8 160.53
12-May-13  [PV2 LePore Kyle 8 98.53
12-May-13  [SGT Conway Micahel g 163.30
12-May-13 |SGT Newman Jason 8 161.36
12-May-13 | 2LT Poirier Andrew 8 177.07
13-May-13  |PV2 Acampora Charles 8 97.30
13-May-13  [SGT Cosmo Jonathan 8 160.76
13-May-13 |SPC Rice Brandon 8 122.46
13-May-13  [SGT Tallent Allan 2 160.38
13-May-13 |SFC Penna Nicholas 8 138.38
13-May-13  |SPC Kach Kasey 8 126.38
13-May-13  [SGT Souza Frank 8 154.92
13-May-13 [SGT Saltmarsh Ryan 2 155.07
13-May-13 |SGT Larson joel 8 160.53




DATE NAME HOURS COST ($)
13-May-13  |PV2 LePore Kyle 8 98.53
13-May-13 |SGT Conway Micahel 8 1563.30
13-May-13  [SGT Newman Jason g 161.36
13-May-13 |2LT Poirier Andrew 8 177.07
14-May-13 |PV2 Acampora Charles 8 97.30
14-May-13  |SGT Cosmo tonathan 8 160.76
14-May-13 |SPC Rice Brandon 8 122.46
14-May-13 [SGT Tallent Allan 8 160.38
14-May-13 |SFC Penna Nicholas 8 138.38
14-May-13  |SPC Koch Kasey 8 126.38
14-May-13  |SGT Souza Frank 8 154.92
14-May-13 |SGT Saltmarsh Ryan 8 155.07
14-May-13 |SGT Larson Joel 8 160.53
14-May-13 |PV2 LePore Kyle 8 98.53
14-May-13  |SGT Conway Micahel 8 163.30
14-May-13  [SGT Newman Jason 8 161.36
i4-May-13 |2LT Poirier Andrew 8 177.07
15May-13  |PV2 Acampora Charfes 8 97.30
15-May-13 |SGT Cosmo Jonathan 8 160.76
15-May-13 |5PC Rice Brandon 8 122.46
15-May-13 |SGT Tallent Allan 8 160.38
15-May-13 |SFC Penna Nicholas 8 138.38
15-May-13 |SPC Koch Kasey 8 126.38
15-May-13  |SGT Souza Frank 8 154.92
15-May-13 |SGT Saltmarsh Ryan 8 155.07
15-May-13  |SGT Larson loel B 160.53
15-May-13 |PV2 LePore Kyle 8 98.53
15-May-13 |5GT Conway Micahel 8 163.30
15-May-13  |SGT Newman Jason g 161.36
15-May-13 |2LT Poirier Andrew 8 177.07
16-May-13 |PV2 Acampora Charles 8 97.30
16-May-13 |SGT Cosmo Jonathan 8 160.76
16-May-13 |5PC Rice Brandon 8 122.46
16-May-13 |SGT Tallent Allan 8 160.38
16-May-13 |SFC Penna Nicholas 8 138.38
16-May-13  [SPCKoch Kasey 8 126.38
16-May-13 |SGT Souza Frank 8 154.92
16-May-13 [SGT Saltmarsh Ryan 8 155.07
16-May-13  |SGT Larson joel 8 160.53
16-May-13  |PV2 LePore Kyle 8 98.53
16-May-13 |SGT Conway Micahel 8 163.30
16-May-13  |SGT Newman Jason 8 161.36
16-May-13 [2LT Poirier Andrew 8 177.07




DATE NAME HOURS COST ($)
17-May-13 |PV2 Acarmnpora Charles g 97.30
17-May-13 |SGT Cosmo Jonathan 8 160.76
17-May-13 |SPC Rice Brandon 8 122.46
17-May-13  |SGT Tallent Allan 8 160.38
17-May-13 |SFC Penna Nicholas g 138.38
17-May-13  |SPC Koch Kasey 8 126.38
17-May-13  |SGT Souza Frank 2 154.92
17-May-13  [SGT Saltmarsh Ryan 8 155.07
17-May-13  |SGT Larson Joel 8 160.53
17-May-13  [PV2 LePore Kyle 8 98.53
17-May-13  [SGT Conway Micahel 8 163.30
17-May-13  |SGT Newman Jason 8 161.36
17-May-13 (21T Peirier Andrew 8 177.07
18-May-13 |PV2 Acampora Charles 8 97.30
18-May-13 |SGT Cosmo Jonathan 8 160.76
18-May-13 |SPC Rice Brandon 8 122.46
18-May-13 |SGT Tallent Allan 2 160.38
18-May-13 [5FC Penna Nicholas 8 138.38
18-May-13 |SPC Koch Kasey 8 126.38
18-May-13 |SGT Souza Frank 8 154,92
18-May-13 |SGT Saltmarsh Ryan 8 155.07
18-May-13 |SGT Larson loel 8 160.53
18-May-13 [PV2 LePore Kyle 8 98.53
18-May-13 |SGT Conway Micahel 8 163.30
18-May-13 |5GT Newman lason B 161.36
18-May-13 |2LT Poirier Andrew 8 177.07
19-May-13  |PV2 Acampora Charles 8 97.30
19-May-13  |SGT Cosmo Jonathan g 160.76
19-May-13 |SPC Rice Brandon 8 122.46
19-May-13 [SGT Tallent Altan 8 16038
19-May-13 [SFC Penna Nicholas g 138.38
19-May-13 |SPC Koch Kasey 8 126.38
19-May-13 [SGT Souza Frank 8 154.92
19-May-13  |SGT Saltmarsh Ryan 8 155.07
19-May-13 [SGT Larson Joel 8 160.53
19-May-13 [PV2 LePore Kyle 8 98.53
19-May-13  |SGT Conway Micahe! 8 163.30
19-May-13  |SGT Newman lason 8 161.36
19-May-13 [2LT Poirier Andrew 8 177.07
16-lun-13  |PV2 Acampora Charles 8 90.35
16-lun-13  |SGT Cosmo Jonathan 8 149.50
16-Jun-13 [SPC Rice Brandan 8 113.78




DATE NAME HOURS COST (5)
16-lun-13  |SPC Koch Kasey 8 117.85
16-Jun-13  |5GT Saltmarsh Ryan 8 145.00
16-Jun-13  |SGT Larson loel 8 14928
16-Jun-13  |SGT Conway Micahel 8 15021
16-Jun-13  [SGT Newman Jason 8 150.71
16-Jun-13  [2LT Polrier Andrew 8 164.42
16-Jun-13  [S5G Carpenter Peter 8 174.14
16-Jun-13  [SGT Oconnell Sean g 143.78
16-Jun-13  [PFC Neylon Brennan 8 99.28
16-Jun-13  |SGT Loynes Kenneth 8 155.07
16-Jun-13 | PFC Gioiosi Nicholas 8 100.78
17-Jun-13  [PV2 Acampora Charles 8 90.35
17-Jun-13  |SGT Cosmo lonathan 8 145.50
17-Jun-13  |SPC Rice 8randon 8 113.78
17-Jun-13  [SPC Koch Kasey 8 117.85
17-Jun-13  |SGT Saltmarsh Ryan 8 145.00
17-Jun-13  |SGT Larson Joel 8 14528
17-Jun-13  [SGT Conway Micahel 8 150.21
17-Jun-13  |SGT Newman Jason 8 150.71
17-Jun-13  |2LT Poirier Andrew B8 164.42
17-jun-13  |55G Carpenter Peter a 174.14
17-jun-13  |SGT Oconnell Sean 8 143.78
17-iun-13  |PFC Neylon Brennan 8 99.28
17-lun-13  |SGT Loynes Kenneth 8 155.07
17-Jun-13  |PFC Gioiosi Nicholas 8 100.78
18-Jun-13  |PV2 Acampora Charles 8 90.35
18-Jjun-13  |5GT Cosmo Jonathan 8 148.50
18-lun-13  |SPC Rice Brandon 8 113.78
18-Jun-13  |SPC Koch Kasey 8 117.85
18-lun-13  |SGT Saltrarsh Ryan 8 145.00
18-Jun-13  |SGT Larson Joel 8 149.28
18-lun-13  |5GT Conway Micahel 8 150.21
1B-lun-13  [SGT Newman Jason 8 150.71
18-Jun-13  |2LT Poirier Andrew 8 164.42
18-un-13  |5SG Carpenter Peter 8 174.14
18-Jun-13  |SGT Oconneli Sean 8 143.78
18-Jun-13  |PFC Neylon Brennan g 95.28
18-Jun-13  |SGT Loynes Kenneth 8 155.07
18-Jun-13 | PFC Gioiosi Micholas 8 100.78
19-lun-13  |PV2 Acampora Charles 8 90.35
19-Jun-13  |SGT Cosmo lanathan 8 149.50
19-Jun-13  |SPC Rice Brandon 8 113.78
19-lun-13  |SPC Koch Kasey 8 117.85




DATE NAME HOURS COST ($)
19-lun-13  |SGT Saltmarsh Ryan 8 145.00
19-lun-13  |SGT Larson Joel 8 149.28
19-lun-13  [SGT Conway Micahel 8 150.21
19-Jun-13  [SGT Newman Jason 8 150.71
19-lun-13  |2LT Poirier Andrew 8 164.42
19-Jun-13  [SSG Carpenter Peter 8 174.14
19-Jun-13  [SGT Oconnell Sean 8 143.78
19-Jun-13  [PFC Neylon Brennan 8 99.28
19-Jun-13  |SGT Loynes Kenneth 8 155.07
19-Jun-13 | PFC Gioiosi Nicholas 8 100.78
20-Jun-13  |PV2 Acampora Charles 8 80.35
20-Jun-13  |SGT Cosmo Jenathan 8 149.50
20-Jun-13  |SPC Rice Brandon 8 113.78
20-Jun-13  |SPC Koch Kasey 8 117.85
20-Jun-13  [SGT Saltmarsh Ryan 8 145.00
20-lun-13  |SGT Larson Joel 8 149.28
20-Jun-13  [SGT Conway Micahel 8 150.21
20-fun-13  |SGT Newman Jason 8 150.71
20-lun-13  [2LT Poirier Andrew 8 164.42
20-lun-13  [S5G Carpenter Peter 8 174.14
20-lun-13  |SGT Oconnell Sean 8 143.78
20-lun-13  |PFC Neylon Brennan 8 99.28
20-Jun-13  [SGT Loynes Kenneth 8 155.07
20-lun-13 | PFC Gioiosi Nicholas 8 100.78
21-Jun-13  |PV2 Acampora Charles 8 90.35
21-Jun-13  [SGT Caosmo fonathan 8 149.50
21-Jun-13  |SPC Rice Brandon 8 113.78
21-lun-13  |SPC Koch Kasey 8 117.85
21-Jun-13  |SGT Saltmarsh Ryan 8 145.00
21-Jun-13  [SGT Larson Joel 8 14928
21-Jun-13  [SGT Conway Micahel 8 150.21
21-Jun-13  |SGT Newman Jason 8 150.71
21-Jun-13 | 2LT Pairier Andrew 8 164.42
21-Jun-13  [SSG Carpenter Peter 8 174.14
21-Jun-13  [SGT Oconnell Sean 2 143.78
21-Jun-13  |PFC Neylon Brennan 8 99.28
21-Jun-13  [SGT Loynes Kenneth 8 155.07
21-Jun-13  [PFC Gioiosi Nicholas 8 100.78
22-jun-13  |PV2 Acampora Charles 8 90.35
22-Jun-13  |SGT Cosmo Jonathan 8 145.50
22-Jun-13  |SPCRice 8randon 8 113.78
22-Jun-13  |SPC Koch Kasey & 117.85
22-lun-13  |SGT Saltmarsh Ryan 2 145.00




DATE NAME HOURS COST (8)
22-Jun-13  |SGT Larson Joel 8 149,28
22-Jun-13  |SGT Conway Micahel 8 150.21
22-Jun-13  |SGT Newman Jason 8 150.71
22-Jun-13  |2LT Polrier Andrew 8 164.42
22-Jun-13  |S5G Carpenter Peter 8 174.14
22-Jun-13  |5GT Oconnell Sean 8 143.78
22-Jun-13  [PFC Neylon Brennan 8 99.28
22-Jun-13  |SGT Layres Kenneth 8 155.07
22-Jun-13  [PFC Gioiosi Nicholas 8 100.78
23-Jun-13  |PV2 Acampora Charles 8 90.35
23-Jun-13  |SGT Cosmao lonathan 8 143.50
23-Jun-13  [SPC Rice Brandon 8 113.78
23-Jun-13  |SPC Koch Kasey 8 117.85
23-jun-13  |SGT Saltmarsh fyan 8 145.00
23-iun-13  |SGT Larson Joel 8 149.28
23-lun-13  |SGT Conway Micahel 8 150.21
23-Jun-13  |SGT Newman Jason 8 150.71
23-Jun-13  |2LT Poirier Andrew 8 164.42
23-Jun-13  |55G Carpenter Peter 8 174.14
23-Jun-13  |SGT Oconnel Sean 8 143.78
23-Jun-13  |PFC Neylon Brennan 8 99.28
23-lun-13  [SGT Loynes Kenneth 8 155.07
23-Jun-13 |PFC Gisiosi Nicholas 8 100.78
24-Jun-13  |PY2 Acampora Charles 8 90.35
24-Jun-13  [SGT Cosmao Jonathan 8 145.50
24-Jun-13  |SPCRice Brandon 8 113.78
24-Jun-13  |SPC Koch Kasey 8 117.85
24-Jun-13  [SGT Saltmarsh Ryan 8 145.00
24-Jun-13  [SGT Larson foel 8 148.28
24-Jun-13  |SGT Conway Micahel 8 150.21
24-Jun-13  |SGT Newman Jason 8 150.71
24-Jun-13  [2LT Poirier Andrew 8 164.42
24-Jun-13  |SSG Carpenter Peter 8 174.14
24-Jun-13  [SGT Qconnell Sean 8 143.78
24-Jun-13  [PFC Neylon Brennan 8 99.28
24-Jun-13  |SGT Loynes Kenneth 8 155.07
24-Jun-13  [PFC Gioiosi Nicholas 8 100.78
25-Jun-13  [PV2 Acampora Charles 8 90.35
25-Jlun-13  |SGT Cosmo Jonathan 8 149.50
25-Jun-13  |SPC Rice Brandon 8 113.78
25Jun-13  |5PC Kach Kasey 8 117.85
25-Jun-13  |SGT Saltmarsh Ryan 8 145.00
25-Jun-13  |SGT Larsan loel 8 149.28

o
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DATE NAME HOURS COST ($)
25-Jun-13  |SGT Conway Micahel 8 150.21
25-Jun-13  |SGT Newman Jason 8 150.71
25-Jun-13 | 2LT Poirier Andrew 8 164.42
25-lun-13  |SSG Carpenter Peter 8 174.14
25-Jun-13  |SGT Qconnell Sean 8 143.78
25-lun-13  |PFC Neylon Brennan 8 99.28
25-Jun-13  |SGT Laynes Kenneth 8 155.07
25-Jun-13 | PFC Gioiosi Nicholas 8 100.78
26-Jun-13  |PV2 Acampora Charles 8 50.35
26-Jun-13  [SGT Cosmo Jonathan 8 149.50
26-Jun-13  |SPC Rice Brandon 8 113.78
26-Jun-13 [SPC Koch Kasey 8 117.85
26-Jun-13  [SGT Saltmarsh Ryan 8 145.00
25-lun-13  |SGT Larson Joel 8 143.28
26-jun-13  |SGT Conway Micahel 8 150.21
26-Jun-13  |SGT Newman Jason 8 150.71
26-lun-13 | 2LT Poirier Andrew 8 164.42
26-Jun-13  [SS5G Carpenter Peter 8 174.14
26-lun-13  |SGT Oconnell Sean 8 143.78
26-lun-13  [PFC Neylon Brennan 8 59.28
26-Jun-13  [SGT Loynes Kenneth 2 155.07
26-lun-13  [PFC Gioiosi Nicholas 8 100.78
27-lun-13  |PV2 Acampora Charles 8 90.35
27-lun-13  [SGT Cosmo lonathan 8 149.50
27-Jun-13  |SPC Rice Brandon 8 113.78
27-Jun-13  |SPC Koch Kasey 8 117.85
27-Jun-13  |SGT Saltmarsh Ryan 8 145.00
27-lun-13  1SGT Larson Joe! 8 149.28
27-Jun-13  |SGT Conway Micahel 8 150.21
27-Jun-13  |SGT Newman Jason 8 150.71
27-lun-13  |2LT Pairier Andrew 8 164.42
27-lun-13  |SSG Carpenter Peter 8 174.14
27-Jun-13  |SGT Ocannell Sean 8 143.78
27-lun-13  |PFC Neylan Brennan 8 99.28
27-Jun-13  |SGT Loynes Kenneth 8 155.07
27-Jun-13  |PFC Gioiosi Nicholas 8 100.78
28-lun-13  |PV2 Acampora Charles 8 90.35
28-Jun-13  |SGT Cosmo Jonathan 8 149.50
28-lun-13  |SPC Rice Brandon 8 113.78
28-Jun-13  |SPC Koch Kasey 8 117.85
28-Jun-13  [SGT Saltmarsh Ryan 8 145.00
28-Jun-13  |SGT Larson loel 8 149.28
28-lun-13  |SGT Conway Micahel 2 150.21




DATE NAME HOURS COST (%)
28-Jun-13  |5GT Newman Jason 8 150.71
28-Jun-13 | 2LT Pairier Andrew 8 164.42
28-Jun-13  |55G Carpenter Pater & 174.14
28-lun-13  |SGT Oconnell Sean 8 143.78
28-jun-13  |PFC Neylon Brennan 8 99.28
28-Jun-13  |SGT Loynes Kenneth 8 155.07
28-Jun-13 | PFC Gioiosi Nicholas 8 100.78
29-jun-13 | PV2 Acampora Charles 8 90.35
2%-Jun-13  |SGT Cosmo lonathan 8 149.50
29-iun-13  |SPC Rice Brandon 8 113.78
2%-jun-13  |SPC Kach Kasey 8 117.85
29-fun-13  |SGT Saltmarsh Ryan 8 145.00
29-lun-13  }SGT Larson Joel 8 145.28
29-iun-13  [SGY Conway Micahel 8 150.21
29-jun-13  |SGT Newman Jason 8 150.71
29-Jun-13 | 2L7 Poirier Andrew 8 164.42
29-jun-13  |55G Carpenter Peter B 174.14
28-Jjun-13  |SGT Oconnell Sean 8 143.78
29-Jun-13  |PFC Neylon Brennan ] 99.28
29-lun-13  |SGT Loynes Kenneth 8 155.07
29-Jun-13 | PFC Giolosi Nicholas 8 100.78
3-Sep-13  |SPC Burton John 8 121.75
3-Sep-13  |SPC Amenta Vincent 8 130.75
3-Sep-13  |SPC Grigg Joshua 8 130.75
3-Sep-13  |SGT Regan Daniel 8 162.50
3-Sep-13 PV2 Shannon Matthew 8 111.25
3-Sep-13  |SPC Houde Samantha 8 146.25
3-Sep-13  [SPC Fournier Corey 8 152.50
3-Sep-13  |SPC teames larmarcus 8 144.25
4-Sep-13 SPC Burtan John ] 121.75
4-Sep-13  |SPC Amenta Vincent 8 130.75
4-5ep-13 5PC Gigg loshua 8 130.75
4-5ep-13  |5GT Regan Daniel 8 162.5¢
4-5ep-13 PV2 Shannon Matthew 8 111.25
4-5ep-13  |SPC Houde Samantha 8 146.25
4-Sep-13  [SPC Fournier Corey 8 152.50
4-Sep-13  |SPC Jeames Jarmarcus 8 144.25
5-S5ep-13  [SPC Burtan lohn 8 121.75
5-5ep-13  |SPC Amenta Vincent 8 130.75
5-S5ep-13  |5PC Grigg Joshua 8 130.75
5-Sep-13  [SGT Regan Daniel 8 162.50
5-Sep-13 PV2 Shannon Matthew 8 111.25




DATE NAME HOURS COST (5}
5-Sep-13  |SPC Houde Samantha 8 146.25
5-Sep-13  [SPC Fournier Corey 8 152.50
5-5ep-13  |SPC Jeames Jarmarcus 8 144,25
6-Sep-13  [SPC Burtan John 8 121.75
6-Sep-13  |SPC Amenta Vincent 8 130.75
6-Sep-13  [SPC Grigg foshua 8 130.75
6-Sep-13  [SGT Regan Daniel 8 162.50
6-Sep-13 | PV2 Shannon Matthew ] 111.25
6-5ep-13  |SPC Houde Samantha 8 146.25
6-5ep-13  [5PC Fournier Corey 8 152.50
6-5ep-13  |SPCJeames Jarmarcus 8 144.25
9-5ep-13  |SPC Burton lobn 8 121.75
9-Sep-13  |SPC Amenta Vincent 8 130.75
9-5ep-13  |SPC Grigg loshua 8 130.75
9-5ep-13  |5GT Regan Daniel 8 162.50
9-Sep-12  |PV2 Shannon Matthew 8 111.25
9-S5ep-13  |SPC Houde Samantha 8 146.25
S-Sep-13  |5PC Fournier Corey 8 152.50
9-Sep-13  |SPC Jeames Jarmarcus 8 144.25
10-Sep-13  |5PC Burton John 8 121.75
10-S5ep-13  |SPC Amenta Vincent 8 130.75
10-5ep-13  |SPL Grigg Joshua 8 130.75
10-Sep-13  [SGT Regan Daniel 8 162.50
10-5ep-13  |PV2 Shannon Matthew 8 111.25
10-Sep-13  (SPC Houde $Samantha 8 14625
10-5ep-13  [SPC Fournier Corey 8 152.50
10-Sep-13  |SPC Jeames Jarmarcus 8 144 .25
11-Sep-13  [SPC Burton lghn 8 121.75
11-Sep-13  |SPC Amenta Vincent 8 130.75
11-5ep-13  |SPC Grigg Joshua 8 130.75
11-5ep-13  |SGT Regan Daniel 8 162.50
11-Sep-13  |PV2 Shannon Matthew 8 111.25
11-Sep-13  |5PC Houde Samantha 8 146.25
11-Sep-13  |SPC Fournier Corey 8 152.50
11-Sep-13  |SPC Jeames Jarmarcus 8 144.25
12-Sep-13  |SPC Burton John 8 121.75
12-5ep-13  |5PC Amenta Vincent 8 130.75
12-5%ep-13  |SPC Grigg Joshua 8 130.75
12-Sep-13  |5GT Regan Daniel 8 162.50
12-S5ep-13 | PV2 Shannon Matthew 8 111.25
12-5ep-13  [SPC Houde Samantha 8 145.25




DATE NAME HOURS COST ($)
12-Sep-13  |SPC Fournier Corey 8 152.50
12-5ep-13  |SPC Jeames Jarmarcus 8 14425
20-5ep-13  [SPC Burton John 8 128.33
20-5ep-13  |SPC Amenta Vincent 8 137.33
20-5ep-13  |SPC Grigg Joshua 8 137.33
20-Sep-13 | PVY2 Shannon Matthew 8 119.33
20-Sep-13  |SPL Houde Samantha 8 156.33
20-5%ep-13  |SPL Jeames Jarmarcus 8 157.60
21-5ep-13  |SPC Burton John 8 128.33
21-Sep-13  [SPC Amenta Vincent 8 137.33
21-Sep-13  |SPC Grigg loshua a8 137.33
21-Sep-13  |PV2 Shannon Matthew g 119.33
21-Sep-13  |SPC Houde Samantha 8 156.33
21-Sep-13  |SPC Jeames Jarmarcus 8 157.00
22-5ep-13  |SPC Burton John g 128.33
22-Sep-13  |SPC Arnenta Vincent 8 13733
22-Sep-13  |SPC Grigg Jashua 8 137.33
22-Sep-13 | PV2 Shannon Matthew 8 119.33
22-Sep-13  |SPC Houde Samantha 8 156.33
22-5ep-13  |SPC Jeames Jarmarcus 8 157.00

Total:| 83616.226

26




Fuel Cost
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DATE EQUIPMENT TYPE GALLONS Jp-8 COST
3-Nov-12 Loader 15 5 59.25
3-Nov-12 Backhoe 5 5 19.75
3-Nov-12 20t Dump Truck 10 5 39.50
3-Nov-12 Daozer 10 S 39.50
4-Nov-12 Loader 17 S 67.15
4-Nov-12 20t Dump Truck 12 S 47.40

26-Nov-12 |20t Dump Truck 13.75 S 54.31
26-Nav-12  |Loader 12.5 S 49.38
26-Nov-12 Dozer 10 s 3950
27-Nov-12 20t Dump Truck 13.75 S 54.31
27-Nov-12 Loader 125 S 4938
27-Nov-12 Dozer 10 s 39.50
28-Nov-12 20t Dump Truck 13.75 S 54.31
28-Nov-12  |Loader 12.5 5 49.38
28-Nov-12 Dozer 10 S 3950
29-Nov-12 |20t Dump Truck 13.75 $ 54.31
29-Nov-12 Loader 12.5 S 49.38
29-Nav-12  |Dozer 10 S 39.50
30-Nov-12 20t Dump Truck 25 S 98.75
30-Nov-12 Loader 12.5 S 4938
30-Nov-12 Dozer 10 S 39.50
30-Nov-12 Roller 8 S 31.60
3-Dec-12 20t Dump Truck 13.75 S 54.31
3-Dec-12 Loader 12.5 s 439.38
3-Dec-12 Dozer 10 s 39.50
3-Dec-12 Roller 8 5 31.60
4-Dec-12 20t Dump Truck 13.75 S 5431
4-Dec-12 Loader 125 s 4938
4-Dec-12 Dozer 10 S 39.50
4-Dec-12 Roller 8 S 31.60
5-Dec-12 20t Dump Truck 13.75 S 54.31
5-Dec-12 Loader 12.5 S 4938
5-Dec-12 Dozer 10 S 39.50
6-Dec-12 20t Dump Truck 13.75 3 54.31
6-Dec-12 Loader 12.5 5 4938




DATE EQUIPMENT TYPE GALLONS JP-8 COST
6-Dec-12 Dozer 10 S 39.50
7-Dec-12 20t Dump Truck 13.75 S 5431
7-Dec-12 Loader 125 S 49.38
7-Dec-12 Dozer 10 S 35.50
7-Dec-12 Roller 8 S 31.60
8-Apr-13 HMMV 0 S -
8-Apr-13 330LCR HYEX 43 S 166.85
8-Apr-13 CAT loader 23 5 90.85
8-Apr-13 CAT Grader 0 S -
8-Apr-13 M316 Tractor 4 $ 15.80
8-Apr-13 M817 20 Dump 24 S 94.80
8-Apr-13 07 Dozer 0 S -
9-Apr-13 HMMV 17 S 67.15
9-Apr-13 330LCR HYEX 0 S
9-Apr-13 CAT Loader 0 $ -
9-Apr-13 CAT Grader 1] S -
9-Apr-13 M916 Tractor S S 19.75
9-Apr-13 M917 20 Dump 4} 5
3-Apr-13 Skid Steer Type 3 0 S -
10-Apr-13 HMMV 0 S -
10-Apr-13 330LCR HYEX 0 S -
10-Apr-13  |CAT Loader 0 S -
10-Apr-13 CAT Grader 0 S
10-Apr-13  |[M916 Tractor 0 $ -
10-Apr-13 MS17 20 Dump 4] $ -
10-Apr-13 Skid Steer Type 3 0 S -
10-Apr-13  |Dozer 0 $ :
11-Apr-13  |HMMV 0 S
11-Apr-13 330LCR HYEX o S
11-Apr-13  |CAT Loader 0 s =
11-Apr-13 CAT Grader 0 S
11-Apr-13 M916 Tractar 0 S
11-Apr-13  |[M917 20 Dump 0 3 =
11-Apr-13 Skid Steer Type 3 0 $ -
11-Apr-13 Dazer 0] $ -
12-Ape-13 HMMV 0 $
12-Apr-13 330LCR HYEX 0 S
12-Apr-13 CAT Loader 0 S =
12-Apr-13 CAT Grader 0 S -




DATE EQUIPMENT TYPE GALLONS 1P-8 COST
12-Apr-13 M916 Tractor 0 4 -
12-Apr-13 M817 20 Dump 0] 5 -
12-Apr-13 Skid Steer Type 3 0 S -
12-Apr-13  |Dozer 0 S
15-Apr-13 HMMYV 0] 3 -
15-Apr-13  [330LCR HYEX 127 5 501.65
15-Apr-13  |CAT Loader 0 3 .
15-Apr-13 CAT Grader 0 S -
15-Apr-13 MI16 Tractor 0 S
15-Apr-13  |M917 20 Dump 0 3 -
15-Apr-13 Skid Steer Type 3 15 S 59.25
15-Apr-13 Dozer 0 S
15-Apr-13 Pan Scrapper 0 S
16-Apr-13 HMMV 15 S 59.25
16-Apr-13 330LCR HYEX 4] S -
16-Apr-13 CAT Loader 66 s 260.70
16-Apr-13 CAT Grader 0 S -
16-Apr-13  |[M916 Tractor [¢] S -
16-Apr-13  |M317 20 Dump 0 S -
16-Apr-13  |Skid Steer Type 3 38 5 150.10
16-Apr-13 Dozer 0 S
16-Apr-13 Pan Scrapper 0 S
17-Apr-13 HMMV 6 S 23.70
17-Apr-13 330LCR HYEX 40 S 158.00
17-Apr-13  |CAT Loader 0 S -
17-Apr-13 CAT Grader 0 S -
17-Apr-13 M916 Tractar 0 5 %
17-Apr-13 M917 20 Durnp 100 S 395.00
17-Apr-13 Skid Steer Type 3 0 5 -
17-Apr-13 Dozer 0 S -
17-Apr-13 Pan Scrapper 0 S -
18-Apr-13 HMMV 14 5 55.30
18-Apr-13 330LCR HYEX 120 S 474.00
18-Apr-13 CAT Loader 99 S 391.05
18-Apr-13 CAT Grader 0 S
18-Apr-13 M916 Tractor 0 S
18-Apr-13 M917 20 Dump 0 3 =
18-Apr-13  |Skid Steer Type 3 17 S 67.15
18-Apr-13 Dozer 26 S 102.70
18-Apr-13 Pan Scrapper 33 S 130.35




DATE EQUIPMENT TYPE | GALLONS JP-8 CosT

19-Apr-13  |HMMV 0 3

19-Apr-13  [330LCR HYEX 0 3

19-Apr-13 CAT Loader 0 S -
19-Apr-13 CAT Grader 1] S -
19-Apr-13 M916 Tractor 0 S -
19-Apr-13  |M917 20 Dump 58 S 225.10
19-Apr-13  [Skid Steer Type 3 17 $ 67.15
13-Apr-13  |Dozer 0 5 .
19-Apr-13 Pan Scrapper 25 ) 98.75
20-Apr-13  [HMMV 25 3 98.75
20-Apr-13  |330LCR HYEX 43 5 169.85
20-Apr-13  |CAT Loader 55 5 217.25
20-Apr-13  |CAT Grader 23 $ 90.85
20-Apr-13 M916 Tractor 0 S -
20-Apr-13  |M917 20 Dump S0 S 197.50
20-Apr-13  [Skid Steer Type 3 12 S 47.40
20-Apr-13 Dozer 0 S =
20-Apr-13 Pan Scrapper 0 S -
6-May-13  [HMMWV M1030 0 $ :
6-May-13  [HMMWV M1090 0 S -
6May-13  [20T Dump M917 0 S -
6-May-13 20T Dump M917 0 S 2
6-May-13 20T Dump M917 0 S

6-May-13  |20T Dump M917 0 S -
6-May-13  [Skid-Steer 0 $ z
6May-13  |Skid-Steer 0 s -
6-May-13  [SYL M996 0 $

6-May-13  |5YLM996 0 5 -
6&May-13  |SYL M996 0 s

6&May-13  |MI16TT 0 $

&May-13  [HYEX 330 LCR 0 s

6-May-13 Grader 130G 0 S 4
7-May-13  [HMMWV M1090 0 $

7-May-13  |HMMWV M1090 0 $ =
7-May-13 20T Dump M917 0 5

7-May-13 20T Dump M917 0 $ =
7-May-13  |20T Dump M917 0 3

7-May-13  |20T Dump M917 0 s =
7-May-13  [Skid-Steer 0 S

7-May-13 Skid-Steer 0 S -
7-May-13  [SYL M996 0 $

7-May-13  |5YL M996 0 S -




DATE EQUIPMENT TYPE| GALLONS JP-8 COosT
7-May-13  |5YL M936 0 S -
7-May-13  [M916 TT 0 S -
7-May-13  |HYEX 330 LCR 0 $
7-May-13  |Grader 130G 0 $ -
8May-13  |[HMMWV M10390 0 S
8-May-13  |HMMWV M1090 0 s
8-May-13 20T Dump M317 0 S -
8-May-13  |20T Dump M917 0 $ -
8-May-13  |20T Dump M917 0 S -
8-May-13  [20T Dump MS17 0 $ .
8-May-13 Skid-Steer 5 S 19.75
8-May-13  |Skid-Steer 10 s 39.50
9-May-13  |HMMWY M1090 10 s 39.50
9-May-13  |HMMWV M1090 11 5 43.45
9-May-13  |20T Dump M§17 0 $ E
9-May-13  |20T Dump M917 41 5 161.95
9-May-13  |20T Dump M917 50 $ 197.50
9-May-13  |20T Dump M917 0 S -
9-May-13 Skid-Steer 17 S 67.15
9-May-13 Skid-Steer 13 S 51.35
9-May-13  |Skid-Steer 13 $ 51.35
9-May-13  [5YL M396 0 $ -
9-May-13  [5YL M396 0 $ .
9-May-13 5YL MSS6 0 S -
9-May-13  |MO16TT 33 $ 130.35
9-May-13 HYEX 330 LCR 117 S 462.15
9-May-13 Grader 130G 0 5 -
10-May-13  [HMMWV M1090 8 S 31.60
10-May-13  [HMMWV M1030 0 5 -
10-May-13 20T Dump M917 0 S -
10-May-13 20T Dump M917 0 S -
10-May-13  |20T Dump M917 0 S -
10-May-13  |20T Dump M917 0 [ -
10-May-13  |Skid-Steer 0 s -
10-May-13  |Skid-Steer 10 S 39.50
10-May-13  |Skid-Steer 0 S -
10-May-13  |5YL M996 92 s 363.40
10-May-13  [5YL M396 0 3
10-May-13  |5YL M336 0 s
10-May-13  [M916 TT 0 s
10-May-13  |HYEX 330 LCR 0 S
10-May-13 Grader 130G 0 S

[¥%)

[N




DATE EQUIPMENT TYPE | GALLONS JP-8 CoST
10-May-13  |D7 Dozer 0 S -
11-May-13  JHMMwWV M1090 0 S -
11-May-13  |HMMWV M1030 0 s -
11-May-13  |20T Dump M317 0 S -
11-May-13  |20T Dump M917 0 5 -
11-May-13 20T Dump M917 (o} 5 -
11-May-13  |20T Dump M917 0 S -
11-May-13  |Skid-Steer 0 5 =
11-May-13  [Skid-Steer 0 $ -
11-May-13  |Skid-Steer 0 $ -
11-May-13  [SYL M996 0 5 -
11-May-13  |5YL M996 75 $ 296.25
11-May-13  |5YL M936 0 S -
11-May-13  |M316TT 0 S
11-May-13  [HYEX 330 LCR 0 $ E
11-May-13  |Grader 130G 42 s 165.80
11-May-13  |D7 Dozer 0 $
13-May-13  [HMMWV M1090 0 5
13-May-13  [HMMWV M1090 0 3
13-May-13  |20T Dump M917 0 3
13-May-13 20T Dump M917 0 S
13-May-13  |20T Dump M917 0 $
13-May-13  |20T Dump M917 0 5
13-May-13  |Skid-Steer 1] S
13-May-13  |Skid-Steer 0 $
13-May-13  |Skid-Steer 0 $
13-May-13  |SYL M996 0 5
13-May-13  |5YL M996 0 $
13-May-13  |5YL M996 0 $
13-May-13  |[M916 TT 0 s
13-May-13  |HYEX 330 LCR 0 $ -
13-May-13  |Grader 130G 0 s -
13-May-13  |D7 Dozer 1] S -
13-May-13  [D7 Dozer 4] S -
14-May-13  [HMMWV M1030 15 5 59.25
14-May-13  |HMMWVY M1030 10 S 35,50
14-May-13  |20T Dump M917 ) 5 5
14-May-13  |20T Dump M917 0 S -
14-May-13  [20T Dump M317 0 5 -
14-May-13  |20T Dump M917 0 [ -
14-May-13  |Skid-Steer 22 S 86.90
14-May-13  |Skid-Steer 10 s 39.50




DATE EQUIPMENT TYPE GALLONS 1p-8 COST
14-May-13 Skid-Steer 10 S 39.50
14-May-13 5YL M396 0 S -
14-May-13 5YL MS96 0 5 =
14-May-13 SYL M9S6 0 S
14-May-13  |M916 TT 0 S -
14-May-13  |HYEX 330 LCR 5 S 19.75
14-May-13 Grader 130G 0 S -
14-May-13 D7 Dozer 14 S 55.30
14-May-13 D7 Dozer 67 S 264.65
15-May-13 HMMWYV M1030 0 S -
15-May-13  [HMMWV M1090 0 $
15-May-13  |20T Dump M917 0 $ .
15-May-13  |20T Dump M917 0 S -
15-May-13  |20T Dump M917 0 5 -
15-May-13 Skid-Steer 10 S 39.50
15-May-13 Skid-Steer 5 S 19.75
15-May-13 Skid-Steer 5 S 19.75
15-May-13 5YL MS96 G S -
15-May-13  [5YL M996 0 $
15-May-13  [5YL M996 1 S
15-May-13  |M916 TT 0 5
15-May-13  |HYEX 330 LCR 0 $
15-May-13 Grader 130G 0 S
15-May-13 D7 Dozer 0 5
15-May-13  |D7 Dozer 0 )
16-May-13 HMMWY M1090 o S
16-May-13  |HMMWV M1090 0 5
16-May-13  [20T Dump M917 0 $
16-May-13  |20T Dump M917 o] S
16-May-13  |20T Dump M917 0 $ -
16-May-13  [20T Dump M317 0 S -
16-May-13 Skid-Steer 20 S 79.00
16-May-13  |Skid-Steer 10 S 39.50
16-May-13  [Skid-Steer 15 3 59.25
16-May-13 5YL M996 Q S -
16-May-13 SYL M996 0 5
16-May-13  |5YL M996 0 $
16-May-13  [M916 TT 0 $ -
16-May-13 HYEX 330 LCR 30 S 355.50
16-May-13  |Grader 130G 0 5 -
16-May-13  |D7 Dozer 0 s -
16-May-13  |D7 Dozer 0 S -




DATE EQUIPMENT TYPE | GALLONS JP-8 cosT

17-May-13  [HMMWV M1090 0 3

17-May-13  |HMMWY M1090 0 3 .
17-May-13  |20T Dump M917 0 5 -
17-May-13  [20T Dump M917 0 5 -
17-May-13  [20T Dump M917 0 3

17-May-13  [20T Dump M917 0 5 -
17-May-13 | 207 Dump M917 70 8 276.50
17-May-13  |Skid-Steer 20 $ 79.00
17-May-13  |Skid-Steer 0 5 =
17-May-13  |Skid-Steer 15 $ 59.25
17-May-13  [5YLM996 84 S 331.80
17-May-13  |SYL M336 49 5 19355
17-May-13  [5YLM996 0 $

17-May-13  [M916TT 0 $ .
17-May-13  [HYEX 330LCR 0 S

17-May-13  |Grader 130G 0 $

17-May-13  |D7 Dozer 0 s

17-May-13 |07 Dozer 0 S

18-May-13  [HMMWV M1090 0 $

18-May-13  |[HMMWYV M1090 0 $

18-May-13  |20T Dump M917 0 S

18-May-13  |20T Dump M917 0 S

18-May-13  [20T Dump M917 0 s -
18-May-13  |20T Dump M917 0 $

18-May-13  |Skid-Steer 0 $

18-May-12  |Skid-Steer 0 s =
18-May-13  |5YL M986 0 S 8
18-May-13  |5YLM996 0 5

18-May-13  [5YL M996 0 S -
18-May-13  |M916 TT 0 $ -
18-May-13  [HYEX 330 LCR 0 $ -
18-May-13  |Grader 130G 0 5 -
18-May-13 D7 Dozer 0 S

18-May-13  |D7 Dozer 0 S

19-May-13  |HMMWV M1090 0 $ .
19-May-13  |HYEX 330 LCR ] S -
19-May-13  |Loader 0 5 -
19-May-13  |Loader 0 S

19-May-13 Loader 0 S -
19-May-13  |M917 44 5 173.80
19-May-13  |M917 14 S 55.30
19-May-13  |D7 Dozer 0 $ =
19-May-13  [M316 TT 0 S -
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DATE EQUIPMENT TYPE | GALLONS JP-8 COST
19-May-13  |Grader 125M 0 S :
19-May-13  |Pan Scaper 621B 25 S 98.75
19-May-13  |Skid-Steer 17 $ 67.15
20-May-13  [HMMWY M1050 0 $
20-May-13  |[HMMWY M1090 0 $ -
20-May-13 20T Dump M917 0 s
20-May-13  |20T Durnp M917 0 5
20-May-13 20T Dump M917 0 $
20-May-13  |20T Dump M917 0 S -
20-May-13  [Skid-Steer 19 3 75.05
20-May-13  |Skid-Steer 21 5 82395
20-May-13  |Skid-Steer 14 S 55.30
20-May-13  [SYL M996 0 $ .
20-May-13  |SYL M936 0 $ -
20-May-13  |SYLM399s 0 S -
20-May-13  |M916TT 0 $ -
20-May-13  |HYFX 330 LCR 9 $ 35.55
20-May-13  |Grader 130G 0 S -
20-May-13 |07 Dozer 0 S -
20-May-13  |D7 Dozer 0 ] =
21-May-13  [HMMWVY M1030 0 S
21-May-13  [HMMWYV M1080 0 $ -
21-May-13  [20T Dump M917 0 $
21-May-13  |207 Dump M917 0 $ -
21-May-13  |20T Dump M917 0 s ;
21-May-13  [Skid-Steer 15 $ 59.25
21-May-13  |Skid-Steer 10 S 39.50
21-May-13  [Skid-Steer 25 S 98.75
21-May-13  |5YL M3S6 0 5 -
21-May-13  |5YL M996 0 $ -
21-May-13  |5YL M996 0 $ -
21-May-13  |M916TT 0 $ -
21-May-13  |HYEX 330 LCR 0 $ g
21-May-13  |Grader 130G 0 $ -
21-May-13 D7 Dozer 0 S
21-May-13  |D7 Dozer 0 5 -
22-May-13  |[HMMWV M10390 ¢ s -
22-May-13  [HMMWVY M1090 0 $ :
22-May-13  |20T Dump M517 0 s -
22-May-13  |20T Dump M917 53 $ 209.35
22-May-13  |20T Dump M9i7 50.2 5 198.29
22-May-13  |Skid-Steer 10 $ 39.50




DATE EQUIPMENT TYPE | GALLONS JP-8 cOST
22-May-13  [Skid-Steer 15 S 59.25
22-May-13  |Skid-Steer 10 $ 39.50
22-May-13  [5YL M996 0 5
22-May-13  |5YL M996 0 5
22-May-13  [SYL M996 0 5 -
22-May-13  |M916 TT 0 5 -
22-May-13  |HYEX 330 LCR 125 $ 493.75
22-May-13  |Grader 130G 0 5 -
22-May-13 D7 Dozer 45 5 181.70
22-May-13  |D7 Dozer 85 $ 335.75
23-May-13  [HMMWYV M1090 0 s -
23-May-13  [HMMWV M1090 0 S -
23-May-13  [HMMWV M1090 6 5 23.70
23-May-13 20T Dump MS17 0 $ -
23-May-13 20T Dump M917 69 S 272.55
23-May-13  |20T Dump M917 0 $ -
23-May-13  |20T Dump M917 0 S -
23-May-13  |Skid-Steer 5 s 19.75
23-May-13  |Skid-Steer 20 S 79.00
23-May-13  [Skid-Steer 5 S 19.75
23-May-13  [5YL M996 0 S -
23-May-13  [5YLMA396 0 $
23-May-13  [5YLM996 0 $
23-May-13  |[M91E6TT 0 $ -
23-May-13  [HYEX 330 LCR 0 S
23-May-13  |Grader 130G 0 S
23-May-13  |D7 Dozer 0 S
23-May-13 D7 Dozer 0 S
17-lun-13  |HMMWV 0 5 -
17-Jun-13  [HMMWY 0 5
17-lun-13 207 Dump 0 ]
17-lun-13  |10T Dump 0 $
17-lun-13  |10T Dump 0 $
17-Jun-13 5Yioader 0 S -
17-jun-13 Skid Steer 0 S -
17-Jun-13 Skld Steer 4] S -
17-Jun-13  |Skid Steer 0 $
17-Jun-13  [HYEX 0 S -
17-Jun-13  |MS16TT 0 S -
17-Jun-13 D7 Dozer 0 S -
18-Jun-13 HMMWVY 15 S 59.25
18-Jun-13 HMMWY 15 S 59.25




DATE EQUIPMENT TYPE GALLONS JP-B COST
18-lun-13 20T Dump 0 S -
18-lun-13  [10T Dump 13 5 51.35
18-Jun-13 10T Dump 0 5
18-Jun-13 SYloader [t} 5 =
18-jun-13 Skid Steer 15 5 §9.25
18-jun-13  |Skid Steer 15 3 59.25
18-jun-13 Skid Steer 9 S 3555
18-lun-13 HYEX 0 S -
18-lun-13 MS16 TT 0 S
18-lun-13 D7 Dozer 0 s
19-Jun-13 HMMWY 0] S
19-Jun-13 HM MWV ] S
19-Jun-13 20T Dump 0 5 -
19-lun-13 10T Dump 7 $ 27,65
19-Jun-13 10T Dump 0 S
19-jun-13 SYLoader 0 S -
19-Jun-13 Skid Steer 15 S 59.25
19-jun-13 Skid Steer 10 S 35.50
19-fun-13 Skid Steer 12 s 47.40
19-Jlun-13  [HYEX 0 $ 5
19-Jun-13 MIIETT 0 S -
19-lun-13 D7 Dorer 10 S 3950
20-Jun-13 HMMWYV 15 S 59.25
20-Jun-13 HMMWV 10 S 39.50
20-Jun-13 20T Dump 4] S A
20-Jun-13 10T Dump 6 S 23.70
20-fun-13 10T Dump 0 S
20-!un-13  |SYloader 0 s -
20-Jun-13 Skid Steer 3 S 23.70
20-Jun-13 Skid Steer 0 S -
20-Jun-13 Skid Steer 18 5 71.10
20-Jun-13 HYEX 119 S 470.05
20-lun-13 M316 TT 0 S -
20-lun-13 D7 Dozer 0 s =
21-Jun-13 HMMWV 0] S -
21-Jun-13  JHMMWYV 0 $
21-Jun-13 20T Dump 0 S -
21-Jun-13 10T Dump 41 S 161.95
21-Jun-13 10T Dump 42 s 165.90
21-Jun-13 S5YLoader 3 S 11.85
21-Jun-13 Skid Steer 10 3 39.50
21-Jun-13  |Skid Steer 15 $ 59.25
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DATE EQUIPMENT TYPE GALLONS iP-8 COST
21-lun-13 Skid Steer 10 S 39.50
21-Jun-13 HYEX 0 S -
21-lun-13  [M916TT 0 $ -
21-Jun-13 07 Dozer 4] S B
22-lun-13 HMMWV o} S
22-Jun-13 HMMWV o} S -
22-Jun-13 20T Dump 0 S
22-Jun-13 10T Dump 0 ) -
22-Jun-13 10T Dump 0 S -
22-Jun-13 SYLoader 0 5 -
22-Jun-13 Skid Steer 0 5 4
22-jun-13 Skid Steer 0 S
22-jun-13 Skid Steer 0 S -
22-jun-13 HYEX 104 s 41080
22-jun-13 M916 TT 0 S -
22-Jun-13 D7 Dozer 0 S -
24-lun-13 HMMWV 0 S -
24-Jun-13 HMMWV 1} S -
24-Jun-13 20T Dump 0 5 -
24-lun-13 10T Dump 0 S -
24-Jun-13 10T Dump 0 S -
24-Jun-13 5YLoader o] s -
24-jun-13 Skid Steer 15 S 59,25
24-jun-13 Skid Steer 12 s 4740
24-jun-13 Skid Steer 14 S 55.30
24-jun-13 HYEX 0 S -
24-Jun-13 M916 TT 0 5 -
24-lun-13  |D7 Dozer 0 $ .
25-Jun-13 HMMWV 0 3 -
25-Jun-13 HM MWV 0 S =
25-Jun-13 20T Dump 37 S 146.15
25-lun-13 10T Dump 31 S 122.45
25-Jun-13 10T Dump 31 ) 122.45
25-Jun-13 SYLoader 0 S -
25-Jun-13 Skid Steer 25 s 98.75
25-Jun-13 Skid Steer 20 S 79.00
25-Jun-13 Skid Steer 20 S 79.00
25-Jun-13 HYEX 85 S 335.75
25-Jun-13  [M916TT 0 S -
25-Jun-13 07 Dozer 2 S 7.90

S 16,775.45




Disposal Cost
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APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT GT02
trens:: Commorwadith of Maztachuseds Military Olviglon Project; SEE943 - Asphalt Ramewal and O poasl Application a '
JFHCMA Camp Cowards, MA Paricd From: 01
2 Fundoiph Rd Pariod To: G0N
Hanscom AFG, MA 01735-3001
Aention Barry J. Jabnion, PM . Camy Edwards Dutioution To. [x) OWNER
| ) OWHER VA ENGINELR
From (Contractor). PA, Lgndery, Ing, [} ARCHMITECT
ISUWINTER ST U GENERAL CONTRACTOR
HANOVER, WA 01339
Anantion £aul F. Scienl Conuact Kombar MIIFOPNG02§38694100
781} 8282418 PAL ProjeciNeo.: 13410
{78%) B26.7587 (Fax) Completion Dite:
BEpicatonls muse for Payman, &8 ehown Balow i connection wik Ihe Conrrsi
CONTRACTOR'S APPLICATION FOR PAYMENT Comtinuation Streed it aEached.
THE PRESENT STATUS UF Vi& ACCUUNT KOR TS CONTMACT IS AS FOLL OWS:
ST e e i ool 5 X b b
|[cmanae onpea suMMany N L ORIGINALCONTRACT SUM ..o coveeesimuemna ainiennee 3 32,500.00
Chaage Qrdors appeoved in ADATIONS UELUC IQHS
FEVIOUL inonthg by Owner 2. MET CHANQES BY CHANGE ORDERS ... ... 5 5.632.95
_roTAL
Appeoved this Menin o 3 CONTRACT SUM TOQATE(Line 1o Line 2y ... -0 .o weiranene B 39,157.95
{ Numbar Date Approvad
4 TOTAL COMPLETED & STORED TOUATE .. “ | 19,161.95
r-:on Sewiember 3,20:) | 1 BL5T %5
J [ LESS 08%  RETMNAGE ............ccoamveessasenan $
| & TOTAL CARNED LESS RETAINAGE (Line 4 - Line8) . oeiinninnnns 3 36,167.98 |
ks LESS PREVIOUS CERNIFICATES FOR PAYMENT ... ... ..., siivinay 8
L | - 8. CURRENT PAYMENT DUE [Liva &« Line 7)., .... . . 3318798
{roras [ sesras | -
{121 changas by Ehangas Ordars s 6,657 5. BALANCE TO FrSH, PLUS RETAINAGE {Line 3- Line 6} . . 5 A
The Coatractor cerifies it 10 U besl of he Conlraclons knowlsdga mloaraton Suae of: Massachusells County ol Plymouth
Subscribed and swom 1o belore pathis day of Sepiember 3O, 2343

and Lol the Work coversd Ly s Application for Paymaent has baea compiated in
4¢LGndance with ha Contacl Documaents, that all smounts have been paiy by the
LConiractor fof Work for which previous Carlificalas lor Payment wars issusd and

- ot 1ecerved from the Owner, 20d thal cuiven! paymant shown heria is now due.
Ine

By R Date: September 34, 2013
Prul'¥ Seionl, Const. Dlv. Mansger

Motary Public:

AR WA |

Soplember 26, 2019

My Commission explees:

ARCHITECT'S CERTIFICATE FOR PAYMENT

16 accorasnce whh Lhe Contsacl DOCumenis. bases on-sie 0Dsenvalion 10d the dals compriting
™o aliaye appiloalion, the Architect certified Lh sl (o the Last of his Liowledy e, inforfation

and ballel the Work kas progmared as indealed, the quaiily of e work Ja s sccordancs wilh Uip
Conteact Qosumants, ang the Coatractor in anlitied 10 paywient of ths ANCUNT/ACERTIFIED,

AROQUNT CERTIFIED . ............ S E R Ve ENEe i

ARCHIYECT: /
By Date:

This centificate 1z rot negotiable. Tae Amovat Certilied is payabie 10 the
Contmeior namad herein, inpursnce, payment and scceptance of ghyment are
withioul prejudics ig any righis of s Cwndr or Convacior undss s Contracl

OWNER'S CERTIFICATE FOR PAYMENT

6 wceordancy with the Contract Documents, basad on-yita coservation sad the diia compriaing
e abave application, tha Owner cerUlies 11l (o Uv Doal ol i3 Knowiedgs, formstan

and bofief the YWork has progresasd a8 lncicated, the Quaity of the work (s ln accordance with the
Contract Documania, and tis Contracior la entifivd to paymant of the ABOUNT CERTIFIED.

22
AR CRRIMED o ol o i s useaimumimswamobons 3 59‘ 257
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racior asmed herein. lasurance, pay 1 end of pay are
without Erejudice 10 any rights of the Owner of Cantracter under tils Contracl
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